LIVANU NOVADS
Latgale

Latgales planoSanas regions

Latgales statistikas regions
“Atsléga Latgales vartos”

Livanu novads atrodas Latvijas dienvidaustrumos, Daugavas labaja krasta, Latgales
planosanas regiona. Livanu novada kopéja platiba ir 622,37 km? un to veido 6 apvienojus$as
administrativas teritorijas - Livanu pilséta (novada administrativais centrs) un Rozupes, Turku,
Sutru, Rudzatu, Jersikas pagasts. Novads robeZojas ar seSu pasvaldibu teritorijam — Jékabpils,
Varkavas, Daugavpils, Preilu, Riebinu
un Krustpils novadu. Livanu novada
kaiminu pasvaldibas ietilpst Latgales un
Zemgales planoSanas regionos. Livanu
novada 2019. gada sakuma dzivoja 11
961 iedzivotajs, lielaka dala — 7 850 jeb
66% — dzivo Livanu pilseta.

Attalums no Livanu pilsétas ldz
Rigai ir 167 km, lidz Preiliem 36,
Jékabpilij 25, Daugavpilij 65 km,
savukart [idz Rézeknei - 100 km. Novada teritoriju $kérso , Riga-Daugavpils” gazes vads ar ta
atzaru Livanu pilsétas industrialo teritoriju virziena. Livanu novadu un Livanu pilsétu Skérso
valsts galvenais autocel$ Riga — Daugavpils — Kraslava — Baltkrievijas robeza (Paternieki) (A6).
Nakosais nozimigakais ir regionalas nozimes autocel$ Livani — Preili (P63), ka ari viensliezu
neelektrificeta dzelzcela Iinija Riga — Daugavpils. Tie nodroSina pilsétai un novadam labu
sasniedzamibu. Livanu novadam tuvakie tilti pari Daugavai ir Jékabpili un Daugavpil.

Visvairak Livanu novada ir registréti zemkopibas profila uznémumi. Liels skaits
uznémumu darbojas veselibas un socialaja aprupé, tirdznieciba un pakalpojumu sniegSana.
Novada lielako apgrozijumu nodrosSina rlpniecibas nozare, lauksaimnieciba, transports un
logistika. Lieldkie uznémumi Livanu novada péc apgrozijuma 2018. gada! ir SIA “Light Guide
Optics International”, SIA “Zelta Zeme”, SIA “Asond” un SIA “Livanu kidras fabrika”.

L “Lursoft” dati (https://www.lursoft.lv/lursoft_statistika/?&novads=100015243&id=391)



https://www.lursoft.lv/lursoft_statistika/?&novads=100015243&id=391

Livanu novada sociali ekonomiskie raditaji

Raditajs 2010. gads 2016. gads
Pilsétvides attistibas indekss 28,01 (17)* 27,39 (18)* U
Teritorijas attistibas [iImena indekss -0,61 (78)**  -0,63 (88)** U
ledzivotaju skaits gada sakuma 14 134 12 759 U
Isicalizgo(i;'u Tpatsvars darbspéjas vecuma kopéja iedzivotaju 66,80 64,22 U
Bezdarba limenis (%) 17,90 15,10 O
I(I;jtoso bezdarbnieku Tpatsvars kop€jo bezdarbnieku skaita 54,99 (62%,1351) ﬂ
Tirgus sektora ekonomiski aktivas statistiskas vienibas 873 1054 n
Registréto jauno uznémumu skaits (LURSOFT dati) 26 29 n
Pasvaldibas budZeta izdevumi uz 1 iedzivotaju, eiro 961,40 1006,16 ﬂ
Pasvaldibas budzZeta kopéjie ienémumi uz 1 iedzivotaju, eiro 985,29 912,25 U

Avots: RAIM dati, * rangs starp regionalas attistibas centriem, ** rangs starp visiem novadiem

Novada laika no 2010. lidz 2016. gadam bezdarba limenis samazinajies par -2,8
procentpunktiem, kamér apkartéjos novados $aja pasa laika Sis raditajs samazinajies straujak
(no -4,6 hdz -11 procentpunktiem), iznemot Daugavpils novadu, kura bezdarba limena
samazinajums ir bijis vien par 1,20 procentpunktiem. Vienlaikus ir pasliktinajies ilgstoSo
bezdarbnieku Tpatsvars Livanu novada (ipatsvara pieaugums par 2,46 procentpunktiem),
kamér visos apkartéjos novados tas ir mazinajies robezas no -0,44 (Varkavas novada) lidz pat
-16,59 (Krustpils novada) procentpunktiem (vél Sis raditajs niecigi - tikai par -0,01
procentpunktu - samazinajies Daugavpils novada)).

Lai ar1 tirgus sektora ekonomiski aktivo statistisko vienibu skaits Livanu novada laika
no 2010. lidz 2016. gadam palielinajies par 21% (tas ir labakais raditajs apkartéjo novadu
vidl), registréto jauno uznémumu skaits pieaudzis tikai par 3 vienibam, bet pasvaldibas
budZeta ienémumi samazinajusies pat par -73,04 eiro uz 1 iedzivotaju (apkartéjos novados
vérojams tikai 81 raditaja pieaugums robezas no 6,69 idz 140,26 eiro iz 1 iedzivotaju).

Svarigi atzimét, ka papildus jau iepriekS minétajam nodarbinatibas potencialu Livanu
novada 1pasi mazina sartkosais iedzivotaju skaits (tatad ari pieejamais darbaspéks), kas gan
visai vienmérigi samazinajies visos apkartéjos — Livanu novada tas sarucis par 10%, apkartéjos
novados robezas no 11% lidz 12%, vienigi Krustpils novada skaits sarucis vismazak no visiem
kaiminu novadiem — par 6%.

Sociali ekonomisko raditaju analize liecina, ka, lai art novada ir vérojami atsevisku
sociali ekonomisko raditaju uzlabojumi, tie kopa ar paréjiem raditajiem neliecina par batisku
socialekonomiskas situacijas uzlabosanos. Lai art Livanu novada ir veikti vislielakie ieguldijumi
pilsétvidé (3.6. prioritaté), proti, 17,31 milj. eiro, tomér Sie ieguldijumi nav spé&jusi risinat
vairumu novada aktualo socialekonomisko problému, tadéjadi radot zinamas bazas par
novada izaugsmes iespéjam tuvakaja nakotne.



Livanu novada attistibas planosanas dokumentu analize

Livanu novada pasvaldibas integrétas attistibas programma 2012. — 2018. gadam?
ietverta $ada novada attistibas vizija:

Livanu novads — uznéméjdarbiba, modernds tehnologijas un
pievilciga vide gimenes labsajitai.

- e N Atbilstosi attistibas programmas vizijai izvirzitas divas

% galvenas prioritates:
B 1. Dzives un darba prasmes, pasiniciativa un uznémiba.
ATSLEGA
LATGALES VARTOS Prioritate “Dzives un darba prasmes, paSiniciativa un
uznémiba” ietver ricibas virzienus: visiem bérniem bérniba (1-
6 gadi) tiek attistitas pamata dzives prasmes un rado$a domasana, visa muza garuma tiek
saglabata un attistita iedzivotaju pasaktivitate, personiga iniciativa, atbildiba un interese par
dabas zinatni. Savukart prioritate “Uznémeéjdarbiba, darbs un gimenes labsajuta” ietver
ricibas virzienus: vietéjiem iedzivotajiem, esoSajiem un potencialajiem uznémeéjiem un
investoriem tiek nodrosinata pievilciga ekonomiska vide, pievilciga sociala vide un pievilciga
dabas vide.

2. Uznémeéjdarbiba, darbs un gimenes labsajuta.

2013. gada izstradata Livanu novada ilgtspéjigas attistibas stratégija lidz 2030.gadam?.
Ka pamats attistibas stratégijas nakotnes vizijai tika izmantots attistibas programma
noteiktais: Livanu novads — uznéméjdarbiba, modernds tehnologijas un pievilciga vide
gimenes labsajitai. Pamatojoties uz attistibas stratégija noteikto viziju, tika izvirziti tris
galvenie stratégijas mérki:

1. Prasmes, ilgtermina prioritate: dzives un darba prasmes, pasiniciativa, uznémiba.
2. Darbs, ilgtermina prioritate: uznemeéjdarbiba un darba vietas.
3. Gimene, ilgtermina prioritate: gimenes labsajuta.

Gan Livanu novada attistibas programma, gan attistibas stratégija tika izstradatas ESF
projekta “Livanu novada pasvaldibas attistibas planosanas kapacitates paaugstinasana”
ietvaros (aktivitaté 1.5.3.2.), lai paaugstinatu pasvaldibas planosanas kapacitati un
nodrosinatu efektivu, koordinétu un vienotu pasvaldibas teritorijas attistibu.

Secinams, ka Tstenotie ES fondu 2007. — 2013. gada planoSanas perioda projekti, ka
art uz pilsétvides attistibu vérstie projekti ES fondu 2014. — 2020. gada planosanas perioda
ir saskana ar Livanu novada attistibas planoSanas dokumentos noteiktajam prioritatem.

2 pieejama: http://www.livani.lv/page/462
3 pieejama: http://www.livani.lv/page/581



ES fondu ieguIdeumi pilsétvidé 3.6. prioritété

17,31 ml|]. eiro, t.sk., ERAF finanséjums ar 14,54 milj. eiro.

3DP/3.6.1.1.0/08/IPIA/VRAA/001
Livanu novada kultiiras centra ekas rekonstrukcija un aprikojuma iegade
(uzsakts un pabeigts 2009. gada, istenots 8 ménesu laika)

Livénu novada kultdras centrs péc projekta istenoSanas, 2010. gads?

Merkis Veicinat Livanu ka nozimiga regionala kultiras centra izaugsmi,
nodrosinot Livanu novada un apkartéjo teritoriju iedzivotajiem
iespéju atbilstosi savam spéjam un vélmém piedalities kultiras
vértibu apguvé un radisana, ka arl saglabat Latgales kultlras
mantojuma tradicijas

Sasniegtais Veikta Livanu kultliras centra aréja un iekséja rekonstrukcija,
jaunas skanas un gaisa aparatiiras iegade un nodrosSinata
pieejamiba cilvékiem ar kustibu traucéjumiem.

Kopéjas izmaksas 3,02 milj. eiro, t.sk. ERAF — 2,64 milj.eiro

4 attéls no Livanu novada kultiras centra majaslapa, 2010.gads. Pieejams: http://www.kclivani.lv/
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3DP/3.6.1.1.0/08/IPIA/VRAA/002
Livanu pilsétas ielu un daudzdzivoklu maju kvartalu infrastruktiras uzlabosana
(uzsakts un pabeigts 2009. gada, 1stenots 10 ménesu laika)

Biedribas iela péc rekonstrukcijas®

Merkis Paaugstinat cilveka dzivesvides kvalitati Livanu pilséta, uzlabojot
infrastruktiru daudzdzivoklu maju kvartalos un ielas, palielinot
pilsétas pievilcibu un tas ka regionala attistibas centra potencialu
socialo un ekonomisko aktivitaSu un pakalpojumu nodrosSinasanai
pilsétas un apkartéjo teritoriju iedzivotajiem.

Sasniegtais Rekonstruéti infrastruktiras objekti: Zala iela posma no Domes
ielas Iidz Raina ielai; no Biedribas ielas Iidz Raina ielai, 3
daudzdzivoklu maju kvartali.

Kopéjas izmaksas 1,12 milj. eiro, no tiem ERAF — 1,0 milj.

5 attéls no “Google Maps”
(https://www.google.lv/maps/@56.352828,26.1775664,3a,75y,83.61h,94.99t/data=!3m6!1e1!3m4!1syHV088
u4UN3KgPxHgIXQpw!2e0!7i13312!8i6656?hl=Iv)



https://www.google.lv/maps/@56.352828,26.1775664,3a,75y,83.61h,94.99t/data=!3m6!1e1!3m4!1syHV088u4UN3KgPxHglXQpw!2e0!7i13312!8i6656?hl=lv
https://www.google.lv/maps/@56.352828,26.1775664,3a,75y,83.61h,94.99t/data=!3m6!1e1!3m4!1syHV088u4UN3KgPxHglXQpw!2e0!7i13312!8i6656?hl=lv

3DP/3.6.1.1.0/09/IPIA/VRAA/013
Livanu pilsétas ielu un daudzdzivoklu maju kvartalu infrastruktiiras uzlabosana -
2.karta
(uzsakts 2009. gada, pabeigts 2012. gad3, istenots 30 ménesu laika)

Upes iela péc rekonstrukcijas®

Merkis Paaugstinat cilveka dzivesvides kvalitati Livanu pilséta, uzlabojot
infrastruktlru daudzdzivoklu maju kvartalos un ielas, palielinot
pilsétas pievilcibu un tas ka regionala attistibas centra potencialu
socialo un ekonomisko aktivitaSu un pakalpojumu nodrosSinasanai
pilsétas un apkartéjo teritoriju iedzivotajiem.

Sasniegtais Rekonstruéti infrastruktiiras objekti: Domes iela — posma no Zalas
ielas lidz stavlaukumam Domes iela; Upes un Smilsu ielas; 5 majas
daudzdzivoklu maju kvartalos.

Kopéjas izmaksas 1,82 milj., no tiem ERAF — 1,58 milj. eiro

6 attéls no “Google Maps”
(https://www.google.lv/maps/@56.3587588,26.1779899,3a,75y,256.27h,90t/data=!3m7!1e1!3m5!1sbowlF-
7EzSNYxbAPY2UbCg!2e0!65%2F%2Fgeol.ggpht.com%2Fcbk%3Fpanoid%3DbowJF-
7EzSNYxbAPY2UbCg%260utput%3Dthumbnail%26cb _client%3Dsearch.revgeo and fetch.gps%26thumb%3D2
%26W%3D96%26h%3D64%26yaw%3D256.26642%26pitch%3D0%26thumbfov%3D100!7i13312!8i6656?hi=Iv)
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https://www.google.lv/maps/@56.3587588,26.1779899,3a,75y,256.27h,90t/data=!3m7!1e1!3m5!1sbowJF-7EzSNYxbAPY2UbCg!2e0!6s%2F%2Fgeo1.ggpht.com%2Fcbk%3Fpanoid%3DbowJF-7EzSNYxbAPY2UbCg%26output%3Dthumbnail%26cb_client%3Dsearch.revgeo_and_fetch.gps%26thumb%3D2%26w%3D96%26h%3D64%26yaw%3D256.26642%26pitch%3D0%26thumbfov%3D100!7i13312!8i6656?hl=lv
https://www.google.lv/maps/@56.3587588,26.1779899,3a,75y,256.27h,90t/data=!3m7!1e1!3m5!1sbowJF-7EzSNYxbAPY2UbCg!2e0!6s%2F%2Fgeo1.ggpht.com%2Fcbk%3Fpanoid%3DbowJF-7EzSNYxbAPY2UbCg%26output%3Dthumbnail%26cb_client%3Dsearch.revgeo_and_fetch.gps%26thumb%3D2%26w%3D96%26h%3D64%26yaw%3D256.26642%26pitch%3D0%26thumbfov%3D100!7i13312!8i6656?hl=lv
https://www.google.lv/maps/@56.3587588,26.1779899,3a,75y,256.27h,90t/data=!3m7!1e1!3m5!1sbowJF-7EzSNYxbAPY2UbCg!2e0!6s%2F%2Fgeo1.ggpht.com%2Fcbk%3Fpanoid%3DbowJF-7EzSNYxbAPY2UbCg%26output%3Dthumbnail%26cb_client%3Dsearch.revgeo_and_fetch.gps%26thumb%3D2%26w%3D96%26h%3D64%26yaw%3D256.26642%26pitch%3D0%26thumbfov%3D100!7i13312!8i6656?hl=lv
https://www.google.lv/maps/@56.3587588,26.1779899,3a,75y,256.27h,90t/data=!3m7!1e1!3m5!1sbowJF-7EzSNYxbAPY2UbCg!2e0!6s%2F%2Fgeo1.ggpht.com%2Fcbk%3Fpanoid%3DbowJF-7EzSNYxbAPY2UbCg%26output%3Dthumbnail%26cb_client%3Dsearch.revgeo_and_fetch.gps%26thumb%3D2%26w%3D96%26h%3D64%26yaw%3D256.26642%26pitch%3D0%26thumbfov%3D100!7i13312!8i6656?hl=lv

3DP/3.6.1.1.0/10/IPIA/VRAA/014
Livanu pilsétas ielu un daudzdzivoklu maju kvartalu infrastruktiiras uzlabosana —
3.karta
(uzsakts 2010. gada, pabeigts 2013. gad3, istenots 41 ménesa laika)

Daugavpils iela péc rekonstrukcijas’

Merkis Paaugstinat cilveka dzivesvides kvalitati Livanu pilséta, uzlabojot
infrastruktlru daudzdzivoklu maju kvartalos un ielas, palielinot
iedzivotaju drosibu uz ielam un pagalmos, pilsétas pievilcibu, un tas
ka regionala attistibas centra potencialu socialo, ekonomisko
aktivitaSsu un pakalpojumu nodrosSinasanai pilsétas un apkartéjo
teritoriju iedzivotajiem.

Sasniegtais Rekonstruétas 9 Livanu pilsétas ielas (Jelgavas, Krustpils, Sofijas,
Kurzemes, Kr.Valdemara, Kuldigas, Strélnieku, Daugavpils, Lacplésu
ielas), 8 daudzdzivoklu maju kvartali un veikti 3 ieprieks rekonstruéto
iekSpagalmu labiekartoSanas darbi.

Kopéjas izmaksas | 0,17 milj. eiro, no tiem ERAF - 0,16 milj. eiro.

7 attéls no “Google Maps”
(https://www.google.com/maps/@56.3598148,26.1711356,33,75y,160.7h,84.61t/data=!3m6!1e1!3m4!1sala

bA0q7ySAeCpmo4UJoqgg!2e0!7i13312!8i6656?hl=Iv)



https://www.google.com/maps/@56.3598148,26.1711356,3a,75y,160.7h,84.61t/data=!3m6!1e1!3m4!1saIabA0q7ySAeCpmo4UJoqg!2e0!7i13312!8i6656?hl=lv
https://www.google.com/maps/@56.3598148,26.1711356,3a,75y,160.7h,84.61t/data=!3m6!1e1!3m4!1saIabA0q7ySAeCpmo4UJoqg!2e0!7i13312!8i6656?hl=lv

3DP/3.6.1.1.0/09/IPIA/VRAA/014

Livanu novada pasvaldibas éku energoefektivitates paaugstinasana

(uzsakts 2009. gada, pabeigts 2012. gada, 1stenots 36 ménesos )

PIl “Pastarini” péc projekta isteno$anas®

www livani.lv

Merkis

Paaugstinat pasvaldibas eku energoefektivitati un uzlabot
cilveka dzivesvides kvalitati Livanu pilséta, palielinot pilsétas
pievilctbu un tas ka regionalas attistibas centra potencialu

8 attéls no Livanu novada bibliotékas majaslapas (http://livanub.lv/)
9 attéls no Livanu novada domes timek|a vietnes
(http://www.livani.lv/page/196?action=showpicture&p id=832&g id=76)
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http://livanub.lv/
http://www.livani.lv/page/196?action=showpicture&p_id=832&g_id=76

izglitibas, kultlGras un socialo pakalpojumu nodrosinasanai
pilsétas un apkartejo teritoriju iedzivotajiem.

Sasniegtais Paaugstinata energoefektivitate 7 pasvaldibas eékam: Livanu
1.vidusskola; Livanu 1.vidusskolas sakumskola (Laiminas
skola); Livanu 2. vidusskola; J.Graubina Livanu muzikas skola;
Pll eka ,Pastarini”; Livanu novada centrala bibliotéka; Livanu
novada domes €éka.

Kopéjas izmaksas 0,18 milj. eiro, no tiem ERAF — 0,16 milj. eiro

3DP/3.6.1.1.0/12/IPIA/VRAA/015/084
Livanu novada pasvaldibas éku rekonstrukcija un energoefektivitates paaugstinasana -
2. karta

(uzsakts 2012. gada, pabeigts 2013. gada, istenots 13 ménesos)

Jaunizbivéta Livanu autoostas uzgaidama zale'”

Merkis Rekonstrugjot pasvaldibas ékas, paaugstinat to
energoefektivitati un labiekartot apkartéjo teritoriju, uzlabojot
pasvaldibas izglititbas un sabiedriska transporta pakalpojuma
kvalitati un pieejamibu, tadejadi palielinot Livanu pilsétas
pievilclbou un tas ka regionalas attistibas centra potencialu
pakalpojumu nodrosinasanai pilsétas un apkartéjo teritoriju
iedzivotajiem.

Sasniegtais Rekonstruéta un siltinata Livanu 1.vidusskolas (Rigas iela 101)
sporta zale, uzcelta Livanu 1.vidusskolas sporta zales piebiive,
uzbiivéta autoostas (Dzelzcela iela 21b un Dzelzcela iela 21a)
uzgaidama zale ar videonovérosanu, siltinata sabiedriskas
tualetes eka, labiekartota autoostas teritorija.

Kopéjas izmaksas 0,82 milj., no tiem ERAF — 0,71 milj. eiro.

10 Jana Magdalenoka attéls Livanu novada domes timek|a vietné (http://livani.lv/page/211&event id=2903)
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3DP/3.6.1.1.0/13/IPIA/VRAA/016/099

Livanu satiksmes infrastruktdiras tikla uzlabosana industridlo zonu sasniedzamibai un
uznémeéjdarbibas veicinasanai

(uzsakts 2013. gada, pabeigts 2015. gad3, istenots 24 ménesos)

Avotu iela rekonstrukcijas laika, 2015

Merkis

Veicot Livanu pilsétas ielu tikla un pievedcela infrastruktaras
uzlaboSanu, paaugstinat Livanu industrialas zonas sasniedzamibu,
attistit uznémeéjdarbibu un paaugstinat konkurétspéju Livanu
pilséta, uzlabot pilsétas pievilcibu, un tas ka regionala attistibas
centra potencialu socialo, ekonomisko aktivitasu un pakalpojumu
nodrosinasanai pilsétas un apkartéjo teritoriju iedzivotajiem.

Sasniegtais

Rekonstruétas 12 Livanu pilsétas ielas 6,962 km garuma un
izbavétas brauktuves un stavlaukuma segas kartas 59313 m?
apjoma. Ka ari parblvéti un izveidoti lietus tGdens kanalizacijas
sistemas tikli, telekomunikacijas tikli, elektroapgades tikli un
rekonstruéti ielas apgaismojuma tikli.

Kopéjas izmaksas

0,49 milj. eiro, no tiem ERAF — 0,36 milj. eiro.

11 attéls no Livanu novada domes timek|a vietnes
(http://www.livani.lv/page/201&news_id=2643&mode=print)
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http://www.livani.lv/page/201&news_id=2643&mode=print

3DP/3.6.1.1.0/12/IPIA/VRAA/009/078
Livanu novada pirmsskolas un interesu izglitibas iestazu infrastruktiras uzlabosana
(uzsakts 2012. gada, pabeigts 2013. gada, istenots 14 ménesos)

—vep

Livanu novada Pl ,RGkisSi” éka péc projekta istenosanas, 2013. gad512

Merkis Veicot eku rekonstrukciju un apkartéjas teritorijas pielagosSanu
bérnu un jauniesu vajadzibam, uzlabot pirmskolas un interesu
izglttibas pakalpojumu kvalitati un pieejamibu Livanu novadj,
palielinat pilsétas pievilcibu un tas ka regionalas attistibas centra
potencialu pasvaldibas pakalpojumu nodrosinasanai pilsétas un
apkartéjo teritoriju iedzivotajiem, ka ari samazinat pasvaldibas
infrastruktiras uzturéSanas izdevumus €ku siltinaSanas un
pasvaldibas iestazu struktlrvienibu optimizacijas rezultata.

Sasniegtais Nosiltinata un rekonstruéta pirmsskolas izglitibas iestades
»RUKISi” galvena éka Rigas iela 13, Livanos (veikta siltinasana un
rekonstrukcija, izbuvéts jumts, labiekartota apkartéja teritorija,
izbUvéts bérnu rotalu laukums un sporta laukums , ietverot
satiksmes noteikumu macibu laukumu ar cela zimém).
Rekonstruéts multifunkcionalais jaunatnes iniciativu centrs
Lacplesa iela 28 (veikta piebives celtnieciba un apkartnes
labiekartosana, kas ietver ari skeitparka, futbola laukuma ar
maksligo segumu, skatitaju tribinu, pludmales volejbola un
stritbola laukuma izveidi).

Kopéjas izmaksas 1,94 milj., no tiem ERAF — 1,78 milj. eiro.

12 attéls no Livanu novada domes timekla vietnes ( http://www.livani.lv/page/227&news id=844)
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Papildinatiba ar citiem ES fondu 2007. - 2013. gada planoSanas perioda
projektiem

Papildus 3.6. prioritaté istenotajiem projektiem 3DP Livanu novada 20 projektos
iegulditi kopa 15,82 milj. eiro, no tiem ES fondu finansejums veido 13,54 milj. eiro. Tas ir
mazak neka 3.6. prioritates projektos, kopa nemot. No Siem ieguldijumiem tieSu
papildinatibu ar pilsétvides projektu ieguldijumiem veido 8 istenotie projekti ar kopéjo
finanséjumu 7,42 milj. eiro (skat. zemak).

Livanu novads Projektu ES fondi, Kopa, milj. eiro

skaits milj. eiro
8 6,42 7,42
ielas u.c. satiksmes (transporta) infrastruktdra 2 2,18 2,57
inZenierinfrastruktdra 2 3,29 3,77
izglitibas infrastruktlra 3 0,55 0,62
veselibas apripes infrastruktdra 1 0,39 0,46

Avots: ES struktidrfondu un Kohézijas fondu vadibas informacijas sistéma 2007-2013.

Apjomigakie projekti ir veikti Gdenssaimniecibas joma un celu satiksmes joma, Cetri
projekti ir saistiti ar €ku renovaciju vai ap to esosas infrastruktiras uzlabosanu izglitibas
pakalpojumu labakai sniegsSanai.

Projekta nosaukums ES fondi, Kopa,
milj. eiro milj. eiro

Udenssaimniecibas pakalpojumu attistiba Livanos, Il karta 3,08 3,24

Livanu pilsétas Rigas tranzita ielas posmu sakarto$ana 1,99 2,34

Skeldas katlumajas izbiive Livanos 0,21 0,53

SIA ,Livanu slimnica” infrastruktlras attistiba, uzlabojot stacionaras veselibas 0,39 0,46

aprupes pakalpojumu kvalitati”

Pirmsskolas izglitibas iestades "RUKISi" renovacija un labiekartoSana 0,31 0,36

Rigas ielas gajéju ietvju un brauktuves nomalu rekonstrukcija posma no 0,20 0,24

Rlpniecibas ielas lidz Zemgales ielai

Rudzatu specialas internatpamatskolas infrastruktdras un aprikojuma 0,14 0,14

uzlabosana

Livanu 1. vidusskolas infrastruktdras pielagosana personam ar funkcionaliem 0,10 0,12

traucéjumiem
Kopa 6,42 7,42
Avots: ES struktdrfondu un Kohézijas fondu vadibas informacijas sistéma 2007-2013.

Udenssaimniecibas projekts ir apjomigais Livanu pilséta ES fondu 2007. - 2013. gada
planoSanas perioda un paredzéja gandriz 10 km kanalizacijas kolektora un 2,6 km gara
udensvada izbavi, radot iespéju nepilnam tukstotim majsaimniecibu pieslégties pie centralas
notekddenu sistemas. Otrs lielakais projekts ir pilsétas centralas ielas un vienlaikus valsts
galvena autocela A6 rekonstrukcija 2,5 km garuma (iet cauri visai pilsetai), rekonstrugjot
autobusu pieturvietas, gajeju ietves, izvietojot papildu apgaismojumu un atjaunojot
brauktuves seguma dalu.

Papildinatiba ar ES fondu 2014. - 2020. gada planosanas perioda projektiem

Livanu novada realizétos 3.6. prioritates projektus lidz 2019. gada 1. decembrim
(noslégts ligums) papildina sadi pilsetvides attistibas projekti 3.3.1. SAM un 5.6.2. SAM
ietvaros:
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> 3.3.1.SAM

1. “Livanu pilsétas ielas parbiave uznéméjdarbibas attistibas veicinasanai”
(3.3.1.0/16/1/001 (projekts 1stenots 08.02.2019, kopa — 21 ménesa laika). Rezultats:
parblveta Dzirnavu iela 780 m garuma un atjaunota Kaiju iela 625 m garuma. Papildus
- Iidz 2023. gadam planots radit vismaz 6 darba vietas un komersantu piesaistitas
investicijas 498 240 EUR apmeéra. Projekta kopéjas izmaksas: 799 352,74 eiro, t.sk.
ERAF - 498 205,20 eiro.

2. “Pagasta cela parbiave uznéméjdarbibas attistibas veicinasanai lauku teritorija”
(3.3.1.0/18/1/004, istenosanas termins - 06.05.2020). Planots: 1) atjaunot autocelu
"Pétermuiza - Ktdras purvs" 640 m garuma, 2) lidz 2023. gadam radit 4 jaunas darba
vietas un piesaistit vismaz 156 949,80 eiro investicijas. Projekta kopéjas izmaksas: 216
612,68 eiro, t.sk.: ERAF lidzfinanséjums 116 988,46 eiro.

» 5.6.2. SAM

3. “Publiskas infrastrukturas kvalitates uzlaboSana Livanu industrialas zonas
sasniedzamibai un uznéméjdarbibas attistibas veicinasana” (5.6.2.0/16/1/003
Istenosanas termins - 28.06.2020). Planots: 1) atjaunot Fabrikas ielu 579 m garuma,
parblvet Stacijas ielu 779 m garuma, parbivét Celtniecibas ielas posmu 230 m
garuma, izbuvet dzelzcela gajéju pareju — tiltu virs sliezu celiem, 2) dz 2013. gadam
radit 37 darba vietas, piesaistit investicijas vismaz 2 114 640,37 eiro apméra un
revitalizét degradéto teritoriju 8,47 ha platiba. Projekta kopéjas izmaksas: —
2 549 518,34 eiro, t.sk. ERAF-2 114 640,37 eiro.

4. “Publiskas infrastruktiras kvalitates uzlaboSana Livanu industrialaja zona
uznémeéjdarbibas attistibas veicinasanai” (5.6.2.0/16/1/008, projekts Tstenots
29.03.2019, kopa — 22 ménesos). Rezultats: parblvéta Celtniecibas un Maza Stirnu
iela 1949 m. par 11,48 ha samazinata degradéta teritorija, raditas 76 jaudas darba
vietas un atbalstu guvusie uznémumi piesaistijusi investicijas 4 347 626,00 EUR
apmera. Projekta kopéjas izmaksas — 3 199 529,13 eiro, t.sk. 3 048 557,17 eiro.

5. “Livanu pilsétas ielas parbive uzneémeéjdarbibas attistibas veicinGsanai Livanu
industrialaja zona Nr.2” (5.6.2.0/19/1/002, istenoSanas terminS — 05.03.2021).
Planots: parbuvéet Baznicas ielu 760 m garuma, radit uznémumos 5 jaunas darba
vietas, planots, ka atbalstu guvusie uznémumi piesaistis investicijas vismaz 497 355,83
eiro apmeéra, ka ari kopuma tiek samazinata degradéta teritorija par 2,656 ha.
Projekta kopeéjas izmaksas: 1 081 339.09 eiro, t.sk. ERAF lidzfinanséjums 797 355,83
eiro.

ES fondu ieguldijumus papildinoSie projekti Livanu novada

Apkopojot datus par projektiem, kas i1stenoti arpus ES fondiem un kurus pieteikusi
Livanu novada pasvaldiba, Livanu novada (ieskaitot Livanu pilsétu) pabeigti 70 projekti. No
tiem ka papildinoSus ieguldijumiem pilsétvide sakotnéji nosaciti varétu uzskatit 22
projektus ar KPFI un ELFLA finanséjumu.

Kopéjais finanséjums,

Fonds Projektu skaits e
milj. eiro
ELFLA 20 1,08
(L321-38) (L321-0,98)
(L413 -12) (L4213 -0,09)
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KPFI 2 0,74
Kopa 22 1,82

Avots: autoru sagatavoti, balstoties uz VARAM datiem.

Viens KPFl projekts paredzéja gaismeklu nomainu Livanos, otrs — tris pamatskolu
siltinasanu novada (pabeigts 2012.gada).

Savukart ELFLA 8 projekti ir saistiti ar celu satiksmes infrastrukttras rekonstrukciju
novada teritorija (L321 — Pamatpakalpojumi ekonomikai un iedzivotajiem) un ekonomikas
dazadoSanu un dazadu pakalpojumu pieejamibas nodrosinasanu iedzivotajiem pasakuma
“L413 — Lauku ekonomikas dazadoSana un dzives kvalitates veicinasana vietéjo attistibas
stratégiju 1stenoSanas teritorija”.

Jaatzimé, ka saskana ar sanemtajiem datiem Livanu novada projekti (arpus ES
fondiem) ir istenoti tikai no KPFl un ELFLA. Analizé nav ietverti vairaku biedribu pieteiktie
projekti, kuros paredzétas novada teritorija vairaku baznicu vienkarSotas renovacijas.

Socialekonomiska situacija Livanu novada kopuma ir pasliktinajusies, neraugoties uz
veiktajiem ieguldijumiem. Vienlaikus jaatzime, ka, salidzinajuma ar citiem novadiem, Livanu
novads ir viens no tiem, kura istenots vismazakais skaits papildinoSo projektu, ka art arpus ES
fondu projekti istenoti krietni mazak, salidzinot ar citiem novadiem.

Galvenie savstarpéji papildinoSo projektu rezultati ar ietekmi uz socialo,
ekonomisko un rekreacijas jomu?3

Redzamakie un butiskakie pilsétvides objekti:

1. Kopuma visu realizéto projektu ietvaros rekonstruétas vairak neka 30 Livanu
pilsétas ielas 17,96 km garuma, t.sk. atjaunojot brauktuvju segumus, veicot gajéju
celinu iertkoSanu u.c. darbibas.

2. Vairakos ielu posmos ir veikta lietus Udens kanalizacijas un ielas apgaismojuma
izblve, ielu piegulosas zonas labiekartoSana (apzalumos$ana) un komunikaciju
infrastruktiras parbave.

3. Veikta 16 daudzdzivoklu maju kvartalu iekSpagalmu rekonstrukcija un 10
iekSpagalmu labiekartosana (pagalmos ir uzklats jauns asfalta segums, veikti
labiekartosanas darbi, t.sk. uzstaditi solini, atkritumu urnas, bérnu Stpoles, ka art
veikti apzalumosanas darbi).

4. Livanu industrialaja zona atjaunota degradéta teritorija 11,48 ha platiba, ka ari
atjaunots asfalta segums Livanu pilsétas pievedcelam uz industrialo zonu 0,78 km
garuma.

5. Vairaku pasvaldibas eku rekonstrukciju ietvaros veikti éku siltinasanas darbi, jumtu
rekonstrukcijas, logu un durvju nomainas, veikti teritorijas labiekartosanas darbi,
t.sk. ierikojot Stpoles, smilSu kastes, slidkalninus, solinus, izblGvejot autostavvietas
u.c.

13 projektu rezultati ieghti no realizéto projektu atskaitém un padvaldibu aizpilditajam anketam.
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6. Veikta Livanu kultlras centra areja un iekseja rekonstrukcija (kopéja platiba 3 694
m?), nodroSinot lielaja zalé 448 apmeklétaju vietas, balkona 90 vietas un kamerzalé
100 apmekléetaju vietas.

leguldijumu rezultata, rekonstruéjot ielas un atjaunojot degradétas teritorijas Livanu
pilséta un novada, ir veicinata uznémejdarbibas vides attistiba, sakartota autotransporta,
velobraucéju un gajéju plusma, uzlabots brauktuvju un ietvju segums, ka ari veicinata
troksna limena samazinasanas. Savukart veicot daudzdzivoklu maju kvartalu iekSpagalmu
rekonstrukciju un iekSpagalmu labiekartosanu, ir veicinata Livanu pilsétas iedzivotaju dzives
vides kvalitates uzlabosSanas. Tomér socialekonomiska situacija Livanu novada kopuma ir
pasliktinajusies, neraugoties uz ievérojamajiem veiktajiem ieguldijumiem 3.6. prioritaté.

Uznémumu skaits Bezdarba limenis
Uznémumu skaita pieaugums Pasvaldiba samazindjies
par 20,7% (no 2010. lidz bezdarba limenis par 2,8 pp.
2016. gadam) (no 2010. lidz 2016. gadam)
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